

Project Planning Phase

Project Planning Template – Product Backlog, Sprint Planning, Stories, Story Points

Date	15 February 2025
Team ID	SWTID-2026-7028
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Project objective: Implement Client Scripts and UI Policies on the ServiceNow Incident form to improve user experience, enforce field behavior, and reduce incorrect data entry. The implementation dynamically controls form fields based on user actions and incident conditions without requiring the form to be submitted.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Incident Form Setup	USN-1	As a ServiceNow user, I can access and configure the Incident form fields required for the project.	2	High	
Sprint-1	Client Script	USN-2	As a user, when Impact changes to High, Urgency is automatically set to High without submitting the form.	3	High	
Sprint-1	Client Script	USN-3	As a user, I receive an informational message when the	2	Medium	

			Client Script automatically sets Urgency to High.			
Sprint-2	UI Policy	USN-4	As a user, Incident fields dynamically become mandatory, visible, or read-only according to defined incident conditions.	3	High	
Sprint-2	UI Policy	USN-5	As a user, field behavior changes immediately when the relevant Incident condition is met, without form submission.	2	High	
Sprint-2	Validation & Testing	USN-6	As a project team member, I can verify Client Scripts and UI Policies across different Incident conditions.	3	High	
Sprint-3	Integration & Refinement	USN-7	As a project team member, I can refine field behavior to reduce incorrect or incomplete Incident data entry.	2	Medium	
Sprint-3	Documentation	USN-8	As a stakeholder, I can understand the configuration, workflow, and expected behavior	2	Medium	

			of the Client Scripts and UI Policies.			
Sprint-3	Final Verification	USN-9	As a project team member, I can perform final regression testing and confirm that dynamic form behavior works as expected.	3	High	

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	7	6 Days	24 Feb 2025	01 Mar 2025	7	01 Mar 2025
Sprint-2	8	6 Days	03 Mar 2025	08 Mar 2025	8	08 Mar 2025
Sprint-3	7	6 Days	10 Mar 2025	15 Mar 2025	7	15 Mar 2025

Velocity

The planned workload is 22 story points across three sprints. Based on the planned six-day sprint duration, the average planned velocity is approximately 7.3 story points per sprint, or about 1.22 story points per day.




Figure 1: Burndown chart for the ServiceNow Incident Client Script and UI Policy project

Burndown Chart

A burndown chart represents work remaining against project time. For this project, the tracked work is measured in story points covering Incident form setup, Client Scripts, UI Policies, validation, integration, documentation, and final verification.

Project Scope Summary

- Client Scripts: dynamically respond to Incident field changes, including automatically setting Urgency when Impact is High.
- UI Policies: dynamically control field visibility, mandatory status, and read-only behavior based on Incident conditions.
- User Experience: provide immediate field behavior and feedback without requiring the Incident form to be submitted.

- Data Quality: reduce incorrect or incomplete Incident data entry through dynamic client-side controls.
- Testing: verify behavior across relevant Incident conditions and perform final regression testing.

References

Atlassian Agile Project Management and Scrum planning references from the original template.

Source project statement: User-provided project description for ServiceNow Incident Client Scripts and UI Policies.